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Production Schedule For Sector 35 & 27 Contract No. 3G-30001
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35-ID-B 2/12/2013 2/19/2013 3/7/2013 3/27/2013 4/12/2013 4/15/2013 5/14/2013 5/31/2013 6/10/2013 7/10/2013 See Note 2 Note 2 Note 2 Complete 9/1/2013

35-ID-C 2/14/2013 2/21/2013 3/7/2013 3/25/2013 5/1/2013 5/3/2013 6/14/2013 6/19/2013 7/3/2013 8/5/2013 Note 2 Note 2 Note 2 N/A 9/1/2013

35-ID-D 3/1/2013 3/8/2013 3/29/2013 4/15/2013 5/17/2013 5/20/2013 6/24/2013 7/8/2013 7/15/2013 8/23/2013 Note 2 Note 2 Note 2 N/A 9/1/2013

35-ID-E 3/22/2013 3/29/2013 4/19/2013 5/6/2013 6/19/2013 6/21/2013 7/8/2013 7/22/2013 8/5/2013 9/20/2013 Note 2 Note 2 Note 2 N/A 9/20/2013

27-ID-A 4/5/2013 4/12/2013 4/26/2013 5/13/2013 6/28/2013 7/1/2013 9/10/2013 9/19/2013 9/27/2013 10/27/2013 Note 2 Note 2 Note 2 N/A 10/27/2013

27-ID-B 4/26/2013 5/3/2013 5/24/2013 6/12/2013 7/16/2013 7/18/2013 9/24/2013 9/30/2013 10/8/2012 11/15/2013 N/A Note 2 Note 2 N/A 11/15/2013

Note-2 Cutting floor troughs, setting floor gasket, setting steel wall angle, or any type of disruptive activities will be done on machine studies days as per the operation schedule or during the shutdowns.


